Air Force Civil Engineer Center



Cannon AFB PFAS Public Update

14 December 2022

Battle Ready...Built Right!





- Remedial Investigation
- Engineering Evaluation/Cost Analysis Pilot Study
- Going Forward
- Additional Information
- Common Acronyms








- Aug 2020 Remedial Investigation Contract awarded
- Jun 2021 RI Work Plan/QAPP sent to NMED & EPA for 30 Day regulatory review; review period 23 Jun – 23 Jul 2021
- Work Plan completed Sep 2021
- May 2022 RI work completed to date:
 - Soil samples: on Base 65 off Base 34
 - Groundwater samples: on Base 19 off Base 34
 - Starting installation of 13 new monitoring wells on base; 7 installed
 - Planning 15 new off base monitoring wells



Remedial Investigation





Your Success is Our Mission!

UNCLASSIFIED


4



Pilot Study Focus Area



- Extraction wells
 - 4 extraction wells with pumps
 - 2 extraction wells with no pumps used as monitoring wells
- 6 Injection wells



Your Success is Our Mission!



Engineering Evaluation/Cost Analysis – Pilot Study Draft Timeline



- Award COMPLETED 27 May 2021
- Initial Site Visit COMPLETED 2 Jun 2021
- Kick-Off Meeting COMPLETED 8 Jun 2021
- Sampling Event COMPLETED 14 Jun 2021
- Treatability Study COMPLETED Dec 2021
- Aquifer Test COMPLETED Dec 2021
- Design/Work Plan IN PROGRESS- Jan 2023
 - Draft-Final Design (30-day NMED/EPA comment period) Estimated completion January 2023
- Construction Start Mar 2023
- Operation Start Dec 2023
- EE/CA Final Jun 2024
 - (30-day NMED/EPA comment period)

Your Success is Our Mission!





- EE/CA Pilot Study
 - Design Phase Finalization estimated completion Jan 2023
- Remedial Investigation
 - Field work; continue monitoring well installation both on and off base
- Next Public Quarterly Update
 - Tentatively planned 15 Mar 2023; Currently determining path forward for future meetings
- Any questions regarding this presentation, please sent to 27SOCES.cannon.rpm@us.af.mil



Additional Information



- Admin Record (AR) Links to Cannon Air Force Base reports:
 - Admin Record <u>https://ar.afcec-cloud.af.mil/</u>
 - PA: AR# 1941
 - SI: AR# 1938
 - Off base SI: AR# 1940
 - RRSE: AR# 2063, 2790
 - Treatability Work Plan: AR# 2072
 - RI Work Plan: AR# 2074
 - Aquifer Test Work Plan: AR# 2075




Your Success is Our Mission!



Additional Information





https://www.cannon.af.mil/Environmental/

Your Success is Our Mission!





- Administrative Record (AR)
- Aqueous Film Forming Foam (AFFF)
- Agency for Toxic Substances and Disease Registry (ATSDR)
- **Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA)**
- Department of the Air Force (DAF)
- Department of Defense (DoD)
- Engineering Evaluation/Cost Analysis(EE/CA)
- Environmental Protection Agency (EPA)
- Food and Drug Administration (FDA)
- Lifetime Health Advisory (LHA)





- Parts Per Trillion (ppt)
- Per- and polyfluoroalkyl substances (PFAS)
- Perfluorooctanesulfonic acid (PFOS)
- Perfluorobutanesulfonic acid (PFBS)
- Perfluorooctanoic acid (PFOA)
- Preliminary Assessment (PA)
- Remedial Investigation (RI)
- Relative Risk Site Evaluation (RRSE)
- Site Inspection (SI)
- United States Geological Survey (USGS)



Any question please contact 27SOCES.cannon.rpm@us.af.mil